

Project Title: Repair Bldg 1024, Armory Expansion & Admin Conversion    Project No: BU26PPE70M  
 Creation Date: 2026-03-27    Fiscal Year: 2026    Location: OKINAWA ISLAND, JAPAN  
 Prepared By: MCB CAMP S D BUTLER OKINAWA JA    UIC: M67400    Project Details ID: 387356

A - DD1391 Form ▾

Block 1-8

Draft Details

Block 9

Block 10

Block 11

Facilities Database

Haz Mat / Econ Analysis

Phase / Equip / Other / Status

ECONPACK

Attachments

Signature

Project History

|                                                                                                                                                                                                                            |  |                                                     |  |                                                                                              |  |                                                                 |  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|-----------------------------------------------------|--|----------------------------------------------------------------------------------------------|--|-----------------------------------------------------------------|--|
| 1. Component*<br>NAVY ▾                                                                                                                                                                                                    |  | SPECIAL PROJECTS<br>FY (YYYY)*<br>2026              |  | Program Type<br>                                                                             |  | 2. Date*<br>03-27-2026                                          |  |
| 3. UIC/Special Area Code/Special Area Name/installation/Location*<br>UIC: M67400    Special Area Code: SH    Special Area Name: CAMP SCHWAB-6005<br>Installation: CAMP SMEDLEY D BUTLER    Location: HENOKO OKINAWA, JAPAN |  |                                                     |  | 4. Project Title*<br>Repair Bldg 1024, Armory Expansion & Admin C<br>Project Tag ▾           |  |                                                                 |  |
| Fund Type*<br>O&MMC <input type="checkbox"/><br>Fund Sub-Type<br>E <input type="checkbox"/>                                                                                                                                |  | 6. Category Code*<br>14346 <input type="checkbox"/> |  | 7. Project Nur<br>BU    26PPE70M <input type="checkbox"/><br>Master Project Service Reqt<br> |  | 8. Proj Cost(\$000)<br>10412<br>Current Status Level<br>INITIAL |  |

Draft Details

|                 |                                   |                                        |
|-----------------|-----------------------------------|----------------------------------------|
| Draft Numl<br>1 | Draft Description*<br>Final Draft | Active<br>Y ▾                          |
| Private<br>Y ▾  |                                   | Cycle*<br>POM <input type="checkbox"/> |

|                                                                                 |                                                                                   |                               |                                                             |
|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------|-------------------------------------------------------------|
| Team Leader<br>                                                                 | Submitting Region/CMC(REGN)*<br>CMC (Commandant Marine C <input type="checkbox"/> |                               | Submitting Authority<br>                                    |
| Facilities Engineering Command(FEC)<br>NAVFAC Far East <input type="checkbox"/> | Activity Point of Contact*<br>MCBB Planning                                       | POC Phone Number*<br>645-5470 | Installation Management(IM)<br>CMC <input type="checkbox"/> |
| Enterprise(ENT)*<br>CMC <input type="checkbox"/>                                |                                                                                   |                               |                                                             |

Block 9 Data



Subtotal (\$000): 10,412  
 Total Request (\$000): 10,412

| ID    | Description                  | Classification of Work | Work Type | UM | Quantity | Unit Cost     | Total Cost (\$000) | Phase |
|-------|------------------------------|------------------------|-----------|----|----------|---------------|--------------------|-------|
| ITEMS |                              |                        |           |    |          |               | 10,412             |       |
| #     | MULTI PURPOSE BEQ/BOQ/CO HQS | C                      | RM        | SF | 1.00     | 10,412,000.00 | 10,412             |       |

|    | ID  | Description                                                                                     | Classification of Work | Work Type | UM | Quantity | Unit Cost    | Total Cost (\$000) | Phase |
|----|-----|-------------------------------------------------------------------------------------------------|------------------------|-----------|----|----------|--------------|--------------------|-------|
| :: | ... | B20 - Exterior Enclosure: CMU infill and weapons port windows, 28 openings total                | C                      | RM        | LS |          | 267,491.00   | 267                |       |
| :: | ... | C10 - Interior Construction: vault doors, structural walls, partitions, COMM room, OSS entrance | C                      | RM        | LS |          | 400,688.00   | 401                |       |
| :: | ... | C30 - Interior Finishes: paint, VCT, CT tile, bathroom and OSS finishes, armory spaces          | C                      | RM        | LS |          | 190,044.00   | 190                |       |
| :: | ... | D20 - Plumbing: fixture capping, removal, new water fountains, OSS plumbing removal             | C                      | RM        | LS |          | 194,932.00   | 195                |       |
| :: | ... | D30 - HVAC: ceiling realign, exhaust, split A/C, DX multi-zone, chillers, TAB                   | C                      | RM        | LS |          | 1,674,253.00 | 1,674              |       |
| :: | ... | D40 - Fire Protection: fire hose cabinet replacement, 4 EA per NFPA 10                          | C                      | RM        | LS |          | 21,659.00    | 22                 |       |
| :: | ... | D50 - Electrical and Communications: IDS/ESS, WAOs, SIPR network, TR, OSP/ISP, lighting mods    | C                      | RM        | LS |          | 1,801,176.00 | 1,801              |       |
| :: | ... | E20 - Furnishings: stainless steel shelves at weapons issue port windows, 11 EA                 | C                      | RM        | LS |          | 14,295.00    | 14                 |       |
| :: | ... | F20 - Selective Demolition: window/door removal, ceiling, OSS gut, ACM mastic per Bhate 2001    | C                      | RM        | LS |          | 432,098.00   | 432                |       |
| :: | ... | G10 - Site Preparation: tree removal, 6 EA at new exterior pad locations                        | C                      | RM        | LS |          | 19,493.00    | 19                 |       |
| :: | ... | G20 - Site Improvements: walkways, landings, concrete pads, covered overhangs, pavilion         | C                      | RM        | LS |          | 504,052.00   | 504                |       |
| :: | ... | Contingency - 10% of Construction Subtotal                                                      | C                      | RM        | LS |          | 552,018.00   | 552                |       |
| :: | ... | LSH - Life Safety and Health Allowance, 2.5% of iNFADS PRV \$96,523,347                         | C                      | RM        | LS |          | 2,413,084.00 | 2,413              |       |
| :: | ... | Design - Planning and Design, 6% of Construction Base                                           | C                      | RM        | LS |          | 509,117.00   | 509                |       |
| :: | ... | SIOH - Supervision, Inspection and Overhead, 8%                                                 | C                      | RM        | LS |          | 678,823.00   | 679                |       |
| :: | ... | CM - Construction Management, 4% of Construction Base                                           | C                      | RM        | LS |          | 339,411.00   | 339                |       |
| :: | ... | DB Design - Design-Build Design, 4% of Total Funded                                             | C                      | RM        | LS |          | 400,505.00   | 401                |       |

Block 10 Data

Using Activity UIC:

M67400

CAMP SMEDLEY D BUTLER

10. Description of Proposed Construction

Full Text

Building 1024 is a multipurpose facility (Primary: Small Arms Storage) built in 1991. After repairs, this building will be in use for a minimum of 20 years.

This project provides for the comprehensive renovation of the first floor of Building SCH-1024 to create a consolidated armory complex and support operational

Block 11 Data

|                                                                                                                                                                                                                                                                                                                                                                                                  |                      |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|
| <div><div>Project</div><div><div>The project will provide modernization to Building 1024 on Camp Schwab, Japan to support additional armory and secured administrative space for 4th Marine Regiment (4th MarRegt) and Combat Logistics Battalion 4 (CLB-4).</div><div></div></div></div>                                                                                                        | <div>Full Text</div> |
| <div><div>Requirement</div><div><div>This project is required to re-establish mission-critical armory and operational facilities for Combat Logistics Battalion 4 (CLB-4) and 4th Marine Regiment (4th MarRegt), preventing a critical capability gap caused by the scheduled demolition of their existing facilities. The</div><div></div></div></div>                                          | <div>Full Text</div> |
| <div><div>Current Situation</div><div><div>The current situation presents an imminent and unacceptable loss of multiple core capabilities. The existing armories and their associated administrative and support facilities serving both CLB-4 and 4th MarRegt are programmed for demolition as part of a base-wide realignment. As a result of this</div><div></div></div></div>                | <div>Full Text</div> |
| <div><div>Impact If Not Provided</div><div><div>Failure to fund this project will result in a complete and catastrophic loss of mission-critical capabilities for two forward-deployed combat units. Upon the scheduled demolition of their existing facilities, both Combat Logistics Battalion 4 and 4th Marine Regiment will be left with no compliant or secure</div><div></div></div></div> | <div>Full Text</div> |

## Notes

Full Text

Status of Design:  
Preliminary Planning  
Preliminary  
Planning. No design  
contract has been  
awarded. Delivery is  
Design-Build (DB) to  
FEAD.

An Economic Analysis  
has been prepared in  
accordance with MCO  
P11000.5G w/CH-1 &  
CH-2 and is included  
as a supporting  
document to this  
submission. The